Commonwealth of Kentucky

James C. Codell, Il Transportation Cabinet paul E. Patton
Secretary of Transportation Frankfort, Kentucky 40622 Governor -
T. Kevin Flanery February 6, 1998

Deputy Secretary

TO: Recipients of the Kentucky Transportation Cabinet’s Recommended
FY 1999-2004 Six Year Highway Plan

This booklet represents the Fiscal Year 1999-2004 Six Year Highway Plan
recommended for consideration by the General Assembly during the 1998
Regular Legislative Session. In conformance with KRS 176.420, the information
provided herein is presented as a supplement to the Executive Branch Budget
submitted to the legislature on January 20, 1998.

The Recommended FY 1999-2004 Six Year Plan matches anticipated

annual funding against estimated project costs. The $4.6 billion in highway
1mprgvgmgnts rgggmmgndgd by Ihls plan are in addmgn to Ihc $1_.§__b1111_Qn_th§
ond ame Six ve : )

mam;ua_guim_e_msnug_sim_mad_symm As shown in Flgure 1, both
federal and state Six Year Plan revenue sources have been con51dered and
projections made based on the most reliable financial information available. The
‘relative proportions of federal and state highway funds made available to KTC
for major highway projects are displayed in Figures 2 and 3. These charts show
that state funds comprise almost one-half of the total dollars expected to be made
available for major highway improvements in Kentucky between 1999 and the
Year 2004.

The Recommended FY 1999-2004 Six Year Highway Plan contains over
1,300 major projects across the Commonwealth. In addition to the individual
project listing by county, the following pages include a set of maps that illustrate
the locations of many of the major highway improvements in both rural and
metropolitan areas. The maps further illustrate the highway system involved by
segregating projects into two primary categories, “system preservation” and
“access and mobility.” The maps are not sufficiently detailed to precisely locate
every project but do indicate the extensiveness and relative statewide distribution
of Six Year Plan project activity. '

R KENTUCKY TRANSPORTATION CABINET
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To show how the Six Year Plan fits into the Cabinet’s longer-range
Statewide Transportation Plan, the “access and mobility” maps also reflect the
major long-range plan projects which the Cabinet intends to pursue beyond the
Year 2004. The long-range plan is updated periodically and, like the Six Year
Plan, is geared to stay within forecasted funding limitations. We believe that it
is important to acknowledge that the long-range plan constitutes the principal
source for new projects that are added to the biennial updates of the Six Year
Plan.

Consistent with past trends and current forecasts, the 1998 edition of the
Six Year Plan is being developed with the expectation that future federal and
state revenues will grow. Federal fund revenues are very difficult to predict at
this time due to the status of federal transportation reauthorization legislation
being considered by Congress. For the purposes of the Recommended Plan,
federal fund revenue estimates were based on the return to Kentucky under the
short-term federal highway program continuation legislation enacted by Congress
in November 1997. State Road Fund receipts are also expected to show marginal
growth and are further boosted by the infusion of $400 million in supplemental
revenue bonds from 1999 through 2002. These additional bond monies are
primarily used to keep 1996 Six Year Plan projects on schedule and to accelerate
other necessary highway improvements.

It is very important to acknowledge that Governor Patton has challenged
the Transportation Cabinet to improve Six Year Plan project delivery systems to
better meet targeted costs and schedules. Over the years ahead, it is the intent of
the Cabinet to place maximum emphasis on schedule monitoring and cost
containment. As we look at delivery performance on 1996 Six Year Plan
schedules, we must note several project phases that are currently scheduled for
FY 1998 but will likely slip into FY 1999 (These projects will become top
priorities for the new biennium). Project phases that may not make targeted
starting dates are as follows:
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N Current Probable
County Item Number Phase Schedule Schedule

Bath 9-121.30 R/W, Utilities 1998 1999
o | Bath 9-121.40 R/W, Utilities 1998 1999
L Boyd 9-158.00 Construction 1998 1999

Edmonson 3-139.00 Construction 1998 1999
o Fayette 723401 = Construction 1998 1999
Hardin 4-286.00 Construction 1998 . 1999
- Hickman 1-178.00 Construction 1998 1999
- Mason 9-279.00 Construction 1998 1999
- Pike 12-254.00 Construction 1998 1999
3 Rowan 9-160.00 Construction 1998 1999

Certainly, reductions in state fund appropriations or significant shortfalls

in federal transportation program funding will result in a corresponding reduction

- ' in KYTC’s ability to deliver all Six Year Plan projects on schedule. Governor

Patton has worked to ensure that the Recommended 1999-2004 Six Year Plan is

fiscally responsible and that a good faith effort has been made to adhere to the

commitments made in the 1996 Enacted Plan. We remain confident that this

document constitutes a reasonable and prudent course for short-range highway
system improvements throughout the Commonwealth.

Sincerely,

“ James C. Codell, I
= Secretary

;‘“ JCC:IMY:MWH:DCC
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